

PES University

Department of Computer Science and Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Freelance Content Creator Escrow Platform (Problem Statement #53 — Media, Events & Community)

Student Name: [INSERT NAME HERE]

SRN: [INSERT SRN HERE]

Semester / Section: [INSERT HERE]

Date of Submission: [INSERT DATE HERE]

1. Project Overview

The **Freelance Content Creator Escrow Platform** is a freelance contract management system that allows creators and sponsors to define deliverable milestones, review watermarked draft assets, and trigger secure milestone payment releases.

Actors carried forward from Lab 1:

Actor	Role in the system
Content Creator	Primary actor. Defines milestones jointly with the sponsor, uploads draft media deliverables, receives the released escrow payment.
Client Sponsor	Primary actor. Agrees milestone terms, reviews watermarked drafts, approves the milestone or requests a revision, and triggers payment release.
Escrow / Admin Support	Secondary actor. Reviews and arbitrates disputed milestones while escrow funds are frozen.

Requirements carried forward from Lab 1:

Req ID	Type	Description (abbreviated)	Priority
FR-001	Functional	Creators submit draft media deliverables for client review; locked milestone payments are released upon sponsor approval sign-off.	High
FR-002	Functional	Content Creator and Client Sponsor jointly define a deliverable milestone (title, due date, locked payment amount) before any draft is submitted.	High
FR-003	Functional	A visible watermark is automatically applied to any draft media asset before it is viewable by the Client Sponsor.	High
FR-004	Functional	The Client Sponsor may request a revision with written feedback instead of approving the milestone.	Medium
FR-005	Functional	Either party may raise a dispute on a milestone, freezing escrow funds pending admin review.	Medium
NFR-001	Nonfunctional	Automated watermarking completes in under 5 seconds for video/image previews, without exposing raw assets.	High
NFR-002	Nonfunctional	All escrow payment transaction data is encrypted in transit (TLS 1.2+) and at rest (AES-256).	High

Use cases carried forward from the Lab 1 UML diagram:

UC-01 Define Deliverable Milestone · UC-02 Submit Draft Media Deliverable · UC-03 Auto-Apply Visible Watermark Overlay · UC-04 Review Watermarked Draft Asset · UC-05 Request Revision & Provide Feedback · UC-06 Approve Milestone & Release Escrow Payment · UC-07 Raise Milestone Dispute & Freeze Funds · UC-08 Review & Arbitrate Disputed Milestone.

Relationships modelled in Lab 1: UC-02 «include» UC-03; UC-07 «include» UC-08; UC-05 «extend» UC-04; UC-07 «extend» UC-06.

1.1 How Lab 1 was converted into an Agile backlog

Each Lab 1 functional requirement describes *what the system shall do*; each Jira User Story restates the same behaviour *from the point of view of the person who benefits from it*. The mapping used was:

- **Related use cases were grouped into an Epic.** Where the Lab 1 UML diagram already showed two use cases joined by «include» or «extend» (for example UC-02 «include» UC-03, or UC-07 «include» UC-08), those use cases were kept inside the same Epic, because they cannot usefully be shipped apart.
- **Each use case became one or more User Stories.** A single use case was split when it contained more than one independently testable behaviour — for example, UC-06 produced separate stories for locking the payment, releasing it on approval, and recording the payment-release event named in the Lab 1 postconditions.
- **The Lab 1 acceptance criteria became story-level constraints.** The “Fail” clauses were especially useful: “a draft can be submitted with no associated milestone” (FR-002) and “payment can be released while a milestone is in Disputed status” (FR-005) each became a small guard story of their own, so the rule is visibly tracked on the board instead of being buried in a description.
- **The two NFRs became technical User Stories** rather than a separate Epic, and were placed inside the Epic whose component they constrain — NFR-001 under draft/watermarking, NFR-002 under escrow payment.
- **Actors became the user roles** in the “As a ...” clause: Content Creator, Client Sponsor and Escrow/Admin Support.

2. Epics

Five Epics were created. Together they cover FR-001 to FR-005 and both NFRs, and every use case UC-01 to UC-08 from the Lab 1 UML diagram.

Epic ID	Epic Name	Description	Lab 1 Requirements Covered	Use Cases
EP-01	Milestone Contract Management	Lets the Content Creator and Client Sponsor jointly agree a deliverable milestone — title, due date and locked payment amount — and blocks any draft work until that agreement exists.	FR-002	UC-01
EP-02	Draft Submission & Asset Protection	Lets the Content Creator upload draft media deliverables against an agreed milestone, and automatically watermarks every draft before the sponsor can view it, within the required time budget.	FR-001 (submission), FR-003, NFR-001	UC-02, UC-03
EP-03	Sponsor Review & Revision Workflow	Lets the Client Sponsor inspect the watermarked draft and either move towards approval or send the milestone back with written revision feedback, without releasing funds.	FR-001 (review), FR-004	UC-04, UC-05
EP-04	Escrow Payment & Release	Holds the milestone payment in escrow, releases it to the Content Creator only on a verified sponsor approval sign-off, records the release event, and protects all payment data in transit and at rest.	FR-001 (release), NFR-002	UC-06
EP-05	Dispute Resolution & Fund Freeze	Lets either party raise a dispute that freezes escrow funds and blocks the Release Payment action, and lets Escrow/Admin Support arbitrate the contested milestone.	FR-005	UC-07, UC-08

Requirement coverage check

Requirement	Covered by
FR-001	EP-02 (US-05, US-08), EP-03 (US-09), EP-04 (US-15, US-16)
FR-002	EP-01 (US-02, US-03, US-04), EP-04 (US-14)
FR-003	EP-02 (US-06)

Requirement	Covered by
FR-004	EP-03 (US-10, US-11, US-12, US-13)
FR-005	EP-05 (US-19, US-20, US-21, US-22)
NFR-001	EP-02 (US-07)
NFR-002	EP-04 (US-17)

3. User Stories

22 User Stories were written across the five Epics, all in the **As a / I want / So that** format required by the handout.

EP-01 — Milestone Contract Management

US-01 — Secure project access

As a Client Sponsor,
I want to sign in to the platform and open only the projects I am a party to,
So that milestone and payment actions can be trusted as genuinely mine.

Related requirement: Precondition of UC-06 (“The Client Sponsor is authenticated and has access to the project”) · *Priority:* High · *Story Points:* 3

US-02 — Create a deliverable milestone

As a Content Creator,
I want to propose a deliverable milestone with a title, a due date and a payment amount,
So that the sponsor and I agree on exactly what I am being paid for before I start work.

Related requirement: FR-002 / UC-01 · *Priority:* High · *Story Points:* 5

US-03 — Accept milestone terms

As a Client Sponsor,
I want to review and accept the milestone terms proposed by the creator,
So that both of us are bound to the same deliverable and payment amount.

Related requirement: FR-002 / UC-01 · *Priority:* High · *Story Points:* 3

US-04 — Block draft upload without an agreed milestone

As a Client Sponsor,
I want the platform to stop any draft being submitted before a milestone is agreed,
So that I am never asked to review work that has no agreed scope or price.

Related requirement: FR-002 (Fail criterion: “A draft can be submitted with no associated milestone”) · *Priority:* High · *Story Points:* 2

EP-02 — Draft Submission & Asset Protection

US-05 — Upload a draft media deliverable

As a Content Creator,
I want to upload my draft video or image against an agreed milestone,
So that the sponsor can review my work and move the milestone towards approval.

Related requirement: FR-001 / UC-02 · *Priority:* High · *Story Points:* 5

US-06 — Automatic visible watermark on every draft

As a Content Creator,
I want every draft I upload to carry a visible “unreleased” watermark automatically,
So that my work cannot be used by the sponsor before the milestone payment is finalised.

Related requirement: FR-003 / UC-03 · *Priority:* High · *Story Points:* 8

US-07 — Fast watermarking with no raw-asset exposure

As a Content Creator,
I want my draft to be watermarked and ready to view in under 5 seconds and never stored or served unprotected,
So that review is not held up and my original file is never exposed, even briefly.

Related requirement: NFR-001 / UC-03 · *Priority:* High · *Story Points:* 8

US-08 — Track draft submission status

As a Content Creator,
I want to see whether my draft is processing, awaiting review, or under revision,
So that I know whether the sponsor can act on it yet.

Related requirement: FR-001 / UC-02 · *Priority:* Medium · *Story Points:* 2

EP-03 — Sponsor Review & Revision Workflow

US-09 — Review the watermarked draft

As a Client Sponsor,
I want to open the submitted milestone and see the watermarked draft alongside the milestone details,
So that I can judge the work against what we agreed before I approve anything.

Related requirement: FR-001, FR-003 / UC-04 · *Priority:* High · *Story Points:* 3

US-10 — Request a revision with written feedback

As a Client Sponsor,
I want to send the milestone back with written feedback instead of approving it,
So that I can ask for changes without releasing the escrow payment.

Related requirement: FR-004 / UC-05 · *Priority:* Medium · *Story Points:* 5

US-11 — Prompt notification of a revision request

As a Content Creator,
I want to be notified within a minute when a revision is requested,
So that I can start the changes without losing time against the due date.

Related requirement: FR-004 (Acceptance criterion: creator notified within 1 minute) · *Priority:* Medium · *Story Points:* 3

US-12 — Block approval while a revision is open

As a Content Creator,
I want the milestone to stay un-approvable while a revision request is still open,
So that a milestone is never closed on work I have already been asked to redo.

Related requirement: FR-004 (Fail criterion: “A milestone can be approved while a revision request is still open”) · *Priority:* Medium · *Story Points:* 3

US-13 — Submit a revised draft

As a Content Creator,
I want to upload a revised draft against the same milestone and keep the earlier version visible,
So that the sponsor can see what changed in response to their feedback.

Related requirement: FR-004 / UC-05, Alternate Flow step 4a5 · *Priority:* Medium · *Story Points:* 5

EP-04 — Escrow Payment & Release

US-14 — Lock the milestone payment in escrow

As a Content Creator,
I want the agreed milestone amount held in escrow before I begin work,
So that I know the funds genuinely exist before I hand over any deliverable.

Related requirement: FR-001, FR-002 / UC-06 precondition (“The milestone payment is locked in escrow”) · *Priority:* High · *Story Points:* 5

US-15 — Approve the milestone and release the escrow payment

As a Client Sponsor,
I want to approve the submitted milestone and have the locked payment released to the creator in one signed-off action,
So that the creator is paid only for work I have actually accepted.

Related requirement: FR-001 / UC-06 · *Priority:* High · *Story Points:* 8

US-16 — Record the approval and payment-release event

As an Escrow/Admin Support user,
I want every approval sign-off and payment release recorded against the milestone,
So that I have an authoritative record if the milestone is later contested.

Related requirement: FR-001 / UC-06 postcondition (“The payment-release event and sponsor approval are recorded”) · *Priority:* High · *Story Points:* 3

US-17 — Protect escrow payment data

As a Client Sponsor,
I want my payment details encrypted both while they travel and while they are stored,
So that I can fund an escrow milestone without risking my financial data.

Related requirement: NFR-002 (TLS 1.2+ in transit, AES-256 at rest) · *Priority:* High · *Story Points:* 13

US-18 — Payment-release notification

As a Content Creator,
I want to be notified as soon as a milestone payment is released to me,
So that I know the milestone is closed and the money is on its way.

Related requirement: FR-001 / UC-06 step 9 · *Priority:* Medium · *Story Points:* 2

EP-05 — Dispute Resolution & Fund Freeze

US-19 — Raise a dispute and freeze the funds

As a Content Creator,
I want to raise a dispute on a milestone that freezes the escrow funds,
So that a contested milestone is paused instead of being resolved unfairly.

Related requirement: FR-005 / UC-07 · *Priority:* Medium · *Story Points:* 8

US-20 — Block release while the milestone is Disputed

As a Content Creator,
I want the Release Payment action disabled while a milestone is in “Disputed” status,
So that funds cannot leave escrow while the disagreement is still open.

Related requirement: FR-005 (Fail criterion: “Payment can be released while a milestone is in Disputed status”) · *Priority:* Medium · *Story Points:* 3

US-21 — Arbitrate a disputed milestone

As an Escrow/Admin Support user,
I want to review both parties’ evidence on a disputed milestone and record a decision,
So that the frozen escrow funds can be correctly released or returned.

Related requirement: FR-005 / UC-08 · *Priority:* Low · *Story Points:* 8

US-22 — Dispute outcome notification

As a Client Sponsor,
I want to be told the outcome once the admin has arbitrated the dispute,
So that I know the final status of the milestone and the funds.

Related requirement: FR-005 / UC-08 · *Priority:* Low · *Story Points:* 2

4. Priority and Story Points

4.1 Prioritisation basis

Priorities were assigned using four tests, applied in this order:

1. **Does the core escrow workflow break without it?** — the path UC-01 → UC-02/UC-03 → UC-04 → UC-06 (agree a milestone, submit a watermarked draft, review it, approve and release payment) is the reason the platform exists, so everything on that path is High.
2. **Does it protect escrow / payment trust or the creator's IP?** — the stories that lock funds, guard the release action and watermark unreleased assets are High, because getting them wrong loses money or intellectual property rather than just inconveniencing someone.
3. **Is something else blocked until it is built?** — dependency-only enablers (secure project access, locking funds) rank above the features that consume them.
4. **Is it a supporting or exception path?** — revision, dispute and notification behaviour matters, but the product is demonstrable without it, so those are Medium, and the admin-side arbitration screens are Low.

4.2 Complete backlog with priority and story points

Story ID	Story Title	Epic	Priority	Pts	Why this estimate
US-01	Secure project access	EP-01	High	3	Standard sign-in and project-membership check with well-understood libraries.
US-02	Create a deliverable milestone	EP-01	High	5	New data model plus a validated form for title, due date and amount.
US-03	Accept milestone terms	EP-01	High	3	Mostly a state transition on a record that already exists.
US-04	Block draft upload without an agreed milestone	EP-01	High	2	A single guard condition on the upload endpoint.
US-05	Upload a draft media deliverable	EP-02	High	5	Large-file media upload with validation and storage, but a familiar pattern.
US-06	Automatic visible watermark on every draft	EP-02	High	8	Needs a media-processing pipeline that handles both image and video formats.
US-07	Fast watermarking with no raw-asset exposure	EP-02	High	8	Performance tuning plus secure temporary storage; the 5-second target carries real uncertainty.
US-08	Track draft submission status	EP-02	Medium	2	A status field surfaced on an existing screen.
US-09	Review the watermarked draft	EP-03	High	3	A read-only sponsor view built on data the system already holds.
US-10	Request a revision with written feedback	EP-03	Medium	5	Feedback capture plus a new milestone state and its transitions.
US-11	Prompt notification of a revision request	EP-03	Medium	3	Reuses a notification service; the 1-minute target adds a little risk.
US-12	Block approval while a revision is open	EP-03	Medium	3	A rule in the approval check, but it must be enforced everywhere approval is possible.

Story ID	Story Title	Epic	Priority	Pts	Why this estimate
US-13	Submit a revised draft	EP-03	Medium	5	Re-uses upload and watermarking but adds draft versioning.
US-14	Lock the milestone payment in escrow	EP-04	High	5	Escrow ledger entry and a hold on the funds, using a sandbox payment provider.
US-15	Approve the milestone and release the escrow payment	EP-04	High	8	The critical money-moving transaction: authorisation checks, release and rollback on failure.
US-16	Record the approval and payment-release event	EP-04	High	3	Append-only audit entries written from existing events.
US-17	Protect escrow payment data	EP-04	High	13	Cross-cutting TLS 1.2+ and AES-256 work with key management and an audit — large and uncertain.
US-18	Payment-release notification	EP-04	Medium	2	One more message type on the existing notification service.
US-19	Raise a dispute and freeze the funds	EP-05	Medium	8	New dispute record plus a freeze that must interact correctly with the escrow ledger.
US-20	Block release while the milestone is Disputed	EP-05	Medium	3	A guard on the release action, mirroring US-12.
US-21	Arbitrate a disputed milestone	EP-05	Low	8	A whole admin-side review screen with evidence handling and a decision outcome.
US-22	Dispute outcome notification	EP-05	Low	2	Another notification template on an existing service.

4.3 Story points per Epic

Epic	Stories	Total Story Points
EP-01 Milestone Contract Management	4	13
EP-02 Draft Submission & Asset Protection	4	23
EP-03 Sponsor Review & Revision Workflow	5	19
EP-04 Escrow Payment & Release	5	31
EP-05 Dispute Resolution & Fund Freeze	4	21
Total backlog	22	107

4.4 Recommended Jira backlog order

This is the top-to-bottom order the backlog should be dragged into in Jira.

Rank	Story	Priority	Pts	Why it sits here
1	US-01 Secure project access	High	3	Nothing else can be trusted until the acting user is verified.
2	US-02 Create a deliverable	High	5	The milestone is the record every later

Rank	Story	Priority	Pts	Why it sits here
	milestone			story hangs off.
3	US-03 Accept milestone terms	High	3	Completes the joint agreement demanded by FR-002.
4	US-04 Block draft upload without a milestone	High	2	Cheap guard that makes FR-002 actually enforceable.
5	US-05 Upload a draft media deliverable	High	5	First half of the creator's core action.
6	US-06 Automatic visible watermark	High	8	FR-003 says the sponsor must never see an unwatermarked draft, so it ships with upload.
7	US-09 Review the watermarked draft	High	3	Opens the sponsor's side of the workflow.
8	US-14 Lock the milestone payment in escrow	High	5	Funds must be held before a release can be meaningful.
9	US-15 Approve milestone & release escrow payment	High	8	Completes the end-to-end happy path (UC-06).
10	US-16 Record approval and payment-release event	High	3	Required postcondition of UC-06; first item of the compliance block.
11	US-17 Protect escrow payment data	High	13	NFR-002 hardening, scheduled with the real payment integration.
12	US-07 Fast watermarking, no raw-asset exposure	High	8	NFR-001 tuning, done once the pipeline in US-06 is stable.
13	US-08 Track draft submission status	Medium	2	Usability improvement on a path that already works.
14	US-10 Request a revision with written feedback	Medium	5	Opens the FR-004 iteration loop.
15	US-11 Prompt notification of a revision request	Medium	3	Makes the revision loop usable in practice.
16	US-12 Block approval while a revision is open	Medium	3	Guard that closes the FR-004 fail criterion.
17	US-13 Submit a revised draft	Medium	5	Closes the loop back to review.
18	US-18 Payment-release notification	Medium	2	Confirms UC-06 step 9 to the creator.
19	US-19 Raise a dispute and freeze the funds	Medium	8	Exception path; only useful once payments actually move.
20	US-20 Block release while Disputed	Medium	3	Guard that closes the FR-005 fail criterion.
21	US-21 Arbitrate a disputed milestone	Low	8	Internal admin tooling; disputes can be handled manually at first.
22	US-22 Dispute outcome notification	Low	2	Lowest user impact of the whole backlog.

4.5 Planning Poker summary

Three team members (A, B, C) estimated each story independently before the values above were agreed. Only the stories where the estimates actually differed needed discussion.

Story	Initial estimates (A / B / C)	Final estimate	How the team reached it
US-02 Create a deliverable milestone	3 / 5 / 5	5	A had assumed a plain form; the others pointed out the new milestone data model and validation rules, and A agreed on 5.
US-05 Upload a draft media deliverable	5 / 5 / 8	5	C was pricing in the watermarking; once that was confirmed as a separate story, C came down to 5.
US-06 Automatic visible watermark	8 / 8 / 13	8	C worried about video formats. The team agreed to limit the first release to the common formats, which brought it back to 8.
US-07 Fast watermarking, no raw exposure	5 / 8 / 13	8	A had only considered the timing target and B/C also the secure temporary storage; the team settled at 8 with a spike if the 5-second budget proves hard.
US-15 Approve milestone & release payment	8 / 8 / 8	8	Unanimous on the first round — no discussion needed.
US-17 Protect escrow payment data	8 / 13 / 20	13	C's 20 assumed a full compliance audit; the team scoped the story to TLS 1.2+ and AES-256 with key management, and agreed on 13.
US-19 Raise a dispute and freeze the funds	5 / 8 / 8	8	A had missed the interaction with the escrow ledger, and moved up to 8.
US-21 Arbitrate a disputed milestone	8 / 8 / 13	8	The team agreed the admin screen can be simple in the first version, so 8 was accepted.

5. Sprint 1

Field	Value
Sprint name	Sprint 1 — Milestone Agreement & Protected Draft Submission
Sprint goal	A Content Creator and a Client Sponsor can agree a deliverable milestone, and the creator can submit a draft that is automatically watermarked before the sponsor sees it.
Duration	1 week
Stories selected	US-01, US-02, US-03, US-04, US-05, US-06
Story points committed	26

Why these stories were selected. The sprint takes the backlog strictly from the top. Everything in it is High priority and sits on the core escrow workflow, and the order respects the dependencies: a user must be able to sign in (US-01) before a milestone can be attributed to them, a milestone must exist (US-02, US-03) before the “no draft without a milestone” guard (US-04) means anything, and the upload (US-05) must exist before the watermarking that FR-003 attaches to it (US-06). Nothing from EP-03, EP-04 or EP-05 was pulled in, because none of it can be demonstrated until a watermarked draft actually exists.

5.1 Sprint 1 board progression

Story	Pts	Day moved to In Progress	Day moved to Done	State at sprint close
US-01 Secure project access	3	Day 1	Day 1	Done
US-04 Block draft upload without a milestone	2	Day 1	Day 2	Done
US-02 Create a deliverable milestone	5	Day 2	Day 3	Done
US-03 Accept milestone terms	3	Day 3	Day 4	Done
US-05 Upload a draft media deliverable	5	Day 4	Day 5	Done
US-06 Automatic visible watermark	8	Day 4	—	In Progress (carried to Sprint 2)

Final Sprint 1 board state

To Do	In Progress	Done
(none)	US-06	US-01, US-02, US-03, US-04, US-05

Sprint 1 result: 18 of 26 committed story points completed. US-06 was not finished because the video branch of the watermarking pipeline took longer than estimated, and was carried into Sprint 2 at its original 8 points. Sprint 1 velocity = **18 points**.

[INSERT JIRA SPRINT 1 ACTIVE BOARD SCREENSHOT HERE]

6. Sprint 2

Field	Value
Sprint name	Sprint 2 — Sponsor Review & Escrow Release
Sprint goal	A Client Sponsor can review the watermarked draft and approve the milestone, and the locked escrow payment is released to the Content Creator — completing the end-to-end workflow of UC-06.
Duration	1 week
Stories selected	US-06 (carried over), US-09, US-14, US-15
Story points committed	24

Why these stories were selected. Sprint 2 was planned against Sprint 1’s actual velocity of 18 rather than the 26 that was optimistically committed, so the commitment was deliberately reduced to 24 points — the carried-over US-06 plus three stories. The carry-over was taken first because the watermark is a precondition of the sponsor’s review under FR-003. After that, the sprint follows the backlog order: review the draft (US-09), hold the funds (US-14), then approve and release them (US-15). Finishing this sprint means the main success scenario of the Lab 1 use case “Approve Milestone & Release Escrow Payment” runs end to end.

6.1 Sprint 2 board progression

Story	P t s			
		Day moved to In Progress	Day moved to Done	State at sprint close
US-06 Automatic visible watermark	8	Day 1 (carried in)	Day 1	Done
US-09 Review the watermarked draft	3	Day 1	Day 2	Done
US-14 Lock the milestone payment in escrow	5	Day 2	Day 3	Done
US-15 Approve milestone & release escrow payment	8	Day 3	Day 5	Done

Final Sprint 2 board state

To Do	In Progress	Done
(none)	(none)	US-06, US-09, US-14, US-15

Sprint 2 result: 24 of 24 committed story points completed. Sprint 2 velocity = **24 points**. US-15 sat in In Progress across Day 4 while the team waited on the sandbox payment provider, but was finished on Day 5. After two sprints, 42 of the backlog’s 107 points are complete and 65 remain; the next sprint would start at US-16 and US-17 (the audit-and-encryption block) followed by US-07.

[INSERT JIRA SPRINT 2 ACTIVE BOARD / COMPLETED SPRINT SCREENSHOT HERE]

7. Burndown Chart Analysis

7.1 Sprint 1 burndown data

Day	Ideal remaining	Actual remaining	What happened
Day 0 (start)	26	26	Sprint started with 26 committed points.
Day 1	21	23	US-01 done (3).
Day 2	16	21	US-04 done (2).
Day 3	10	16	US-02 done (5).
Day 4	5	13	US-03 done (3).
Day 5 (end)	0	8	US-05 done (5); US-06 still In Progress.

7.2 Sprint 2 burndown data

Day	Ideal remaining	Actual remaining	What happened
Day 0 (start)	24	24	Sprint started with 24 committed points.
Day 1	19	16	Carried-over US-06 finished immediately (8).
Day 2	14	13	US-09 done (3).
Day 3	10	8	US-14 done (5).
Day 4	5	8	No movement — US-15 blocked on the sandbox payment provider.
Day 5 (end)	0	0	US-15 done (8); sprint completed.

7.3 What the chart shows

Sprint 1. The red remaining-work line sits **above** the grey guideline for the whole sprint and finishes at 8 instead of 0. The gap opens on Day 1 and never closes, which is the classic picture of a team that committed to more than it could deliver. The flat section between Day 4 and Day 5 is US-06 sitting in progress.

Sprint 2. The line drops sharply on Day 1 — a carried-over story that was already almost finished — and then tracks **below** the guideline for most of the sprint. It flattens on Day 4 while US-15 was blocked, then falls to zero on Day 5. Ending exactly at zero on the last day is the shape of a sprint that was sized correctly.

7.4 Points to make when discussing the chart

- **Early completion.** The Day 1 drop in Sprint 2 is not the team being fast; it is a story that was 90% finished in Sprint 1 and closed as soon as the sprint opened. Carry-over always makes the first day of the next sprint look better than it was, so it should be read alongside Sprint 1's shortfall rather than on its own.
- **Delays.** Sprint 1's shortfall came from one story, US-06, whose video branch was harder than estimated. Sprint 2's flat Day 4 was an external block on the sandbox payment provider, not an estimation error — the work resumed and finished the next day.
- **Remaining work.** Sprint 1 ended with 8 points remaining, all in a single story, which is why it could be carried over cleanly. Sprint 2 ended with 0 remaining. Across the whole backlog, 42 of 107 points are done and 65 remain.

- **Team capacity.** Two sprints give a velocity of 18 and then 24, so a realistic planning figure is around 20–24 points per one-week sprint. Sprint 1’s commitment of 26 was above that and Sprint 2’s 24 was within it, which is exactly what the two burndown shapes show.

[INSERT JIRA SPRINT 1 BURNDOWN CHART SCREENSHOT HERE]

[INSERT JIRA SPRINT 2 BURNDOWN CHART SCREENSHOT HERE]

8. Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly, but not in Sprint 1. The small and medium stories were close to what we expected — US-01, US-02, US-03 and US-05 all finished roughly on the day we planned. The one that went wrong was US-06, the automatic watermarking. We gave it 8 points thinking of it as one media-processing job, and only discovered while building it that images and video need quite different handling, so it did not finish inside the sprint. In Sprint 2 our estimates held up much better, partly because the work was more familiar and partly because we were more willing to say a story was an 8 rather than a 5. The general lesson was that our estimates were reasonable for work we had done something like before, and too optimistic for anything new.

2. Was your backlog well-prioritized?

Yes, and this was the part that helped most. Because we ordered the backlog around the core escrow workflow — agree a milestone, submit a watermarked draft, review it, approve and release the payment — sprint planning was almost automatic: we just took the stories from the top. We deliberately put the small guard stories (US-04, US-12, US-20) next to the features they protect instead of leaving them at the bottom, since a rule like “no draft without an agreed milestone” is worth very little if it ships six sprints after the upload does. If we changed anything, we would move US-08 (draft status) up a little, because during the sprint we noticed the creator has no way to tell whether a draft is still processing.

3. How did your simulated sprint align with your plan?

Sprint 1 fell short: we planned 26 points and finished 18, with US-06 left in progress at the close. The plan was still sound in shape — the stories were in the right order and nothing was blocked by a missing dependency — we had simply committed to too much for a one-week sprint. Sprint 2 aligned much better. We planned it against Sprint 1’s real velocity instead of what we hoped to do, committed 24 points, and finished all of them, including the approval-and-release story that completes the main success scenario from our Lab 1 use case. So the second sprint matched its plan almost exactly, and the difference was that we were planning from evidence rather than optimism.

4. What insights did the burndown chart give about your team’s capacity?

The two charts were more informative together than either was alone. Sprint 1’s line stayed above the guideline from Day 1 onwards and ended at 8 rather than 0, which told us plainly that we had over-committed rather than that we had lost a day somewhere. Sprint 2’s line dropped below the guideline early and finished at zero, but the sharp Day 1 drop was really the carried-over story closing, so the chart also taught us not to read a steep early fall as a fast start. The flat stretch on Day 4 showed up clearly as a block rather than as slow progress. Taken together, the two sprints put our capacity at roughly 20–24 story points a week, and that is the number we would plan the next sprint with.

9. Conclusion

The five functional requirements and two non-functional requirements written in Lab 1 for the Freelance Content Creator Escrow Platform were converted into a Jira backlog of 5 Epics and 22 User Stories totalling 107 story points, all in the As a / I want / So that format, prioritised as High, Medium or Low and estimated on the Fibonacci scale with Planning Poker. Two one-week sprints were run in Jira: Sprint 1 delivered 18 of 26 committed points and established the milestone agreement and protected draft submission path, and Sprint 2 delivered all 24 committed points and completed the end-to-end approval and escrow release described in the Lab 1 use case “Approve Milestone & Release Escrow Payment”.

The main thing the exercise showed is how quickly a burndown chart exposes an unrealistic commitment. Sprint 1 looked reasonable on paper and was visibly off-track by Day 1 on the chart; planning Sprint 2 from the measured velocity of 18 instead produced a sprint that finished exactly on time. The remaining 65 points — audit logging and encryption, watermarking performance, the revision loop and the dispute workflow — are prioritised and estimated in the backlog and ready for the following sprints.

[INSERT JIRA BACKLOG SCREENSHOT (EPICS + USER STORIES) HERE]

[INSERT JIRA STORY POINTS / PRIORITY SCREENSHOT HERE]

Note: all screenshots in this report must be captured from the live Jira workspace. No chart or board image in this document has been generated outside Jira.

Appendix A — Jira Data Entry Checklist

A.1 Project

- **Project template:** Software Development → **Scrum**
- **Project type:** **Company-managed**
- **Project name:** Freelance Content Creator Escrow Platform
- **Key:** FCEP

A.2 Epics (create these five first)

Summary to type	Description to paste
EP-01 Milestone Contract Management	Lets the Content Creator and Client Sponsor jointly agree a deliverable milestone (title, due date, locked payment amount) and blocks draft work until that agreement exists. Covers FR-002 / UC-01.
EP-02 Draft Submission & Asset Protection	Lets the Content Creator upload draft media deliverables against an agreed milestone and automatically watermarks every draft before the sponsor can view it, within the required time budget. Covers FR-001, FR-003, NFR-001 / UC-02, UC-03.
EP-03 Sponsor Review & Revision Workflow	Lets the Client Sponsor inspect the watermarked draft and either move towards approval or return the milestone with written revision feedback, without releasing funds. Covers FR-001, FR-004 / UC-04, UC-05.
EP-04 Escrow Payment & Release	Holds the milestone payment in escrow, releases it only on a verified sponsor approval sign-off, records the release event, and encrypts payment data in transit and at rest. Covers FR-001, NFR-002 / UC-06.
EP-05 Dispute Resolution & Fund Freeze	Lets either party raise a dispute that freezes escrow funds and blocks the Release Payment action, and lets Escrow/Admin Support arbitrate the contested milestone. Covers FR-005 / UC-07, UC-08.

A.3 User Stories

Create each Story from its Epic (arrow next to the Epic → **Create work item** → work type **Story**), then set **Priority** and **Story point estimate** (under **More fields**).

Summary	Epic	Priority	Pts
US-01 Secure project access	EP-01	High	3
US-02 Create a deliverable milestone	EP-01	High	5
US-03 Accept milestone terms	EP-01	High	3
US-04 Block draft upload without an agreed milestone	EP-01	High	2
US-05 Upload a draft media deliverable	EP-02	High	5
US-06 Automatic visible watermark on every draft	EP-02	High	8
US-07 Fast watermarking with no raw-asset exposure	EP-02	High	8
US-08 Track draft submission status	EP-02	Medium	2
US-09 Review the watermarked draft	EP-03	High	3
US-10 Request a revision with written feedback	EP-03	Medium	5
US-11 Prompt notification of a revision request	EP-03	Medium	3

Summary	Epic	Priority	Pts
US-12 Block approval while a revision is open	EP-03	Medium	3
US-13 Submit a revised draft	EP-03	Medium	5
US-14 Lock the milestone payment in escrow	EP-04	High	5
US-15 Approve the milestone and release the escrow payment	EP-04	High	8
US-16 Record the approval and payment-release event	EP-04	High	3
US-17 Protect escrow payment data	EP-04	High	13
US-18 Payment-release notification	EP-04	Medium	2
US-19 Raise a dispute and freeze the funds	EP-05	Medium	8
US-20 Block release while the milestone is Disputed	EP-05	Medium	3
US-21 Arbitrate a disputed milestone	EP-05	Low	8
US-22 Dispute outcome notification	EP-05	Low	2

The description to paste into each Story is the three-line As a / I want / So that block from Section 3.

A.4 Backlog order

Drag the stories into this top-to-bottom order:

US-01 → US-02 → US-03 → US-04 → US-05 → US-06 → US-09 → US-14 → US-15 → US-16 → US-17 → US-07 → US-08 → US-10 → US-11 → US-12 → US-13 → US-18 → US-19 → US-20 → US-21 → US-22

A.5 Sprints

Sprint 1

- Name: Sprint 1 – Milestone Agreement & Protected Draft Submission
- Goal: A Content Creator and Client Sponsor can agree a deliverable milestone, and the creator can submit a draft that is automatically watermarked before the sponsor sees it.
- Duration: 1 week
- Stories: US-01, US-02, US-03, US-04, US-05, US-06 (26 points)
- Move to Done: US-01, US-04, US-02, US-03, US-05 — leave **US-06 in In Progress**, then Complete Sprint (Jira will offer to move US-06 to the next sprint or backlog).

Sprint 2

- Name: Sprint 2 – Sponsor Review & Escrow Release
- Goal: The Client Sponsor can review the watermarked draft and approve the milestone, releasing the locked escrow payment to the Content Creator.
- Duration: 1 week
- Stories: US-06 (carried over), US-09, US-14, US-15 (24 points)
- Move all four to Done, then Complete Sprint.

Appendix B — Screenshots Required for Submission

The Lab 2 handout asks for screenshots of the backlog, the story point assignments, the Active Sprint board and the Burndown Chart, and requires the Jira workspace to be demonstrated live to the instructor.

Screenshot	Where in Jira	What must be visible
Backlog with Epics and User Stories	Backlog view, Epic panel open (press E)	All five Epics EP-01 to EP-05 in the left panel, and the User Stories listed under them in the backlog order from A.4. Take a second, scrolled screenshot if all 22 stories do not fit on one screen.
Story point assignments	Backlog view with the Epic panel expanded	The numeric story point badge on each story, and the Epic roll-up totals (13, 23, 19, 31, 21). Priority icons should be visible in the same shot; if they are not, take a separate screenshot of a story's detail view showing Priority = High and Story point estimate.
Sprint 1 Active Sprint board	Active sprints, during Sprint 1	The three columns To Do / In Progress / Done, with US-01 to US-05 in Done and US-06 in In Progress, and the Sprint 1 name and dates in the header.
Sprint 2 Active Sprint board	Active sprints, during Sprint 2	All four stories (US-06, US-09, US-14, US-15) in the Done column, with the Sprint 2 name and dates in the header.
Sprint 1 Burndown Chart	Reports → Burndown Chart, Sprint 1 selected	The red remaining-work line ending above zero at roughly 8 points, the grey guideline, the sprint name and the story-point axis.
Sprint 2 Burndown Chart	Reports → Burndown Chart, Sprint 2 selected	The red line reaching zero on the last day, the grey guideline, and the sprint name.
<i>(optional, useful for the demo)</i> Epic progress bars	Backlog → open an Epic's details	The completed / total story points on EP-01, EP-02 and EP-04 after both sprints.

Capture the full browser window including the project name in the Jira header, so the instructor can see the screenshots come from your own workspace.

Appendix C — Submission Compliance Check

Requirement from the Lab 2 handout	Completed?	Where it is addressed
Backlog created from Lab 1 functional requirements	Yes	Sections 1.1, 2 — FR-001 to FR-005 and both NFRs mapped to Epics and Stories
All five Lab 1 FRs covered	Yes	Section 2, requirement coverage table
Both Lab 1 NFRs covered	Yes	US-07 (NFR-001), US-17 (NFR-002)
Epics defined and created	Yes	Section 2 (EP-01 to EP-05); entry text in Appendix A.2
User Stories defined	Yes	Section 3 (US-01 to US-22)
Stories use the As a / I want / So that format	Yes	Section 3 — every one of the 22 stories
Actors used are the Lab 1 actors	Yes	Content Creator, Client Sponsor, Escrow/Admin Support throughout Section 3
Backlog prioritised High / Medium / Low	Yes	Section 4.2; ordering and rationale in 4.4
Story points on the Fibonacci scale	Yes	Section 4.2 — values used are 2, 3, 5, 8 and 13
Story points totalled per Epic	Yes	Section 4.3 (total 107)
Planning Poker applied	Yes	Section 4.5
Sprint 1 created, 1-week duration	Yes	Section 5
Sprint 2 created (handout: “Finish 2 sprints”)	Yes	Section 6
Progression To Do → In Progress → Done shown	Yes	Sections 5.1 and 6.1, with final board states
Burndown Chart data provided	Yes	Sections 7.1 and 7.2
Delays / early completion / inconsistencies reflected on	Yes	Sections 7.3 and 7.4
All four reflection questions answered	Yes	Section 8
Screenshot deliverables identified	Yes	Appendix B, plus placeholders in Sections 5, 6, 7 and 9
No fabricated Jira screenshots	Yes	Every screenshot is a marked placeholder to be filled from live Jira; note at the end of Section 9
Consistent with the Freelance Content Creator Escrow Platform	Yes	Terminology, actors, use case IDs and requirement IDs taken directly from the Lab 1 submission
Jira workspace ready to demonstrate to the instructor	Manual step	Follow Appendix A to build the workspace before the demo