

Burndown Chart:



Board:

Q Search

+ Create

See plans

Spaces / SE LAB 2

SL2 board

Summary List Active sprints Backlog Development Forms Timeline Docs Reports

Q Search backlog

Version Epic Quick filters

SL2 Sprint 1 28 Aug – 4 Sep (10 work items)

22 18 0 Complete sprint

Establish the core workflow for managing milestone contracts, protecting draft submissions, handling sponsor reviews, processing escrow payments, and resolving disputes.

☒	SL2-6 Define Deliverable Milestone	Milestone Contract...	In Progress	5		
☐	SL2-7 Approve Milestone Contract	Milestone Contract...	In Progress	3		
☒	SL2-8 Submit Draft Deliverable	Draft Submission ...	In Progress	5		
☒	SL2-9 Protect Submitted Assets	Draft Submission ...	To Do	3		
☒	SL2-10 Review Submitted Draft	Sponsor Review & ...	In Progress	5		
☒	SL2-11 Request and Submit Revisions	Sponsor Review & ...	To Do	3		
☒	SL2-12 Hold Payment in Escrow	Escrow Payment &...	To Do	5		
☒	SL2-13 Release Milestone Payment	Escrow Payment &...	To Do	3		
☒	SL2-14 Raise a Dispute	Dispute Resolution...	To Do	5		
☒	SL2-15 Freeze Funds During Dispute	Dispute Resolution...	To Do	3		

Spaces / SE LAB 2

SL2 board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search backlog

MK

Version

Epic

Quick filters

22108

Complete sprint

SL2 Sprint 128 Aug – 4 Sep (10 work items)

Establish the core workflow for managing milestone contracts, protecting draft submissions, handling sponsor reviews, processing escrow payments, and resolving disputes.

☒	SL2-6 Define Deliverable Milestone	Milestone Contract...	Done	5		
☐	SL2-7 Approve Milestone Contract	Milestone Contract...	Done	3		
☒	SL2-8 Submit Draft Deliverable	Draft Submission ...	In Progress	5		
☒	SL2-9 Protect Submitted Assets	Draft Submission ...	To Do	3		
☒	SL2-10 Review Submitted Draft	Sponsor Review & ...	In Progress	5		
☒	SL2-11 Request and Submit Revisions	Sponsor Review & ...	To Do	3		
☒	SL2-12 Hold Payment in Escrow	Escrow Payment &...	To Do	5		
☒	SL2-13 Release Milestone Payment	Escrow Payment &...	To Do	3		
☒	SL2-14 Raise a Dispute	Dispute Resolution...	To Do	5		
☒	SL2-15 Freeze Funds During Dispute	Dispute Resolution...	To Do	3		

Spaces / SE LAB 2

SL2 board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search backlog

MK

Version

Epic

Quick filters

22018

Complete sprint

SL2 Sprint 128 Aug – 4 Sep (10 work items)

Establish the core workflow for managing milestone contracts, protecting draft submissions, handling sponsor reviews, processing escrow payments, and resolving disputes.

☒	SL2-6 Define Deliverable Milestone	Milestone Contract...	Done	5		
☒	SL2-7 Approve Milestone Contract	Milestone Contract...	Done	3		
☒	SL2-8 Submit Draft Deliverable	Draft Submission ...	Done	5		
☒	SL2-9 Protect Submitted Assets	Draft Submission ...	To Do	3		
☐	SL2-10 Review Submitted Draft	Sponsor Review & ...	Done	5		
☒	SL2-11 Request and Submit Revisions	Sponsor Review & ...	To Do	3		
☒	SL2-12 Hold Payment in Escrow	Escrow Payment &...	To Do	5		
☒	SL2-13 Release Milestone Payment	Escrow Payment &...	To Do	3		
☒	SL2-14 Raise a Dispute	Dispute Resolution...	To Do	5		
☒	SL2-15 Freeze Funds During Dispute	Dispute Resolution...	To Do	3		

Spaces / SE LAB 2

SL2 board

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

MK

Version

Epic

Quick filters

SL2 Sprint 1

28 Aug – 4 Sep (10 work items)

11118

Complete sprint

Establish the core workflow for managing milestone contracts, protecting draft submissions, handling sponsor reviews, processing escrow payments, and resolving disputes.

☒	SL2-6	Define Deliverable Milestone	Milestone Contract...	Done	5		
☒	SL2-7	Approve Milestone Contract	Milestone Contract...	Done	3		
☒	SL2-8	Submit Draft Deliverable	Draft Submission ...	Done	5		
☒	SL2-9	Protect Submitted Assets	Draft Submission ...	In Progress	3		
☒	SL2-10	Review Submitted Draft	Sponsor Review & ...	Done	5		
☐	☒	SL2-11 Request and Submit Revisions	Sponsor Review & ...	In Progress	3		
☒	SL2-12	Hold Payment in Escrow	Escrow Payment &...	In Progress	5		
☒	SL2-13	Release Milestone Payment	Escrow Payment &...	To Do	3		
☒	SL2-14	Raise a Dispute	Dispute Resolution...	To Do	5		
☒	SL2-15	Freeze Funds During Dispute	Dispute Resolution...	To Do	3		

SL2 Sprint 1

28 Aug – 4 Sep (10 work items)

0832

Complete sprint

Establish the core workflow for managing milestone contracts, protecting draft submissions, handling sponsor reviews, processing escrow payments, and resolving disputes.

☒	SL2-6	Define Deliverable Milestone	Milestone Contract...	Done	5		
☒	SL2-7	Approve Milestone Contract	Milestone Contract...	Done	3		
☒	SL2-8	Submit Draft Deliverable	Draft Submission ...	Done	5		
☒	SL2-9	Protect Submitted Assets	Draft Submission ...	Done	3		
☒	SL2-10	Review Submitted Draft	Sponsor Review & ...	Done	5		
☒	SL2-11	Request and Submit Revisions	Sponsor Review & ...	Done	3		
☒	SL2-12	Hold Payment in Escrow	Escrow Payment &...	Done	5		
☒	SL2-13	Release Milestone Payment	Escrow Payment &...	Done	3		
☒	SL2-14	Raise a Dispute	Dispute Resolution...	In Progress	5		
☒	SL2-15	Freeze Funds During Dispute	Dispute Resolution...	In Progress	3		